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Approach to EMI/EMC Testing settled (asked for cost/schedule
impact)

» Received first indication our revised loads (SAI-TM-2252) are helping
» Tracker ASIC testing underway

» Developed and agreed to a plan to qualify and screen the ADC&DAC
parts (Maxim) — ASICs next

» Tracker EM vibration test schedule holding for mid-July
» Settled on an approach to CAL/GRID interface design

» Flex-cable vender visit

» Continued working the Mini Tracker tower interface

» Preparations for CDR



@
%> : Issues/Problems

» CAL/GRID interface design
» Tracker and CAL EM testing — affect design?
» Parts list not complete

»Parts stress analysis not at CDR maturity

»FMEA complete by CDR and any impact on design
» Manpower/Cost/Schedule



CDR

» Complete revision of EMI/EMC specification

» Tracker and CAL EM testing

» Begin Flight Unit assembly of ACD HVBS resistive network

» Begin Engineering Unit ACD FREE Testing — June 11

» Complete Tracker ASIC testing — end of May

» Begin FM Csl acceptance testing — April 28

» Receive first 600 DPD — start testing — June 5

» TCS Flight Unit HW Fab (heaters, thermisters) — mid May



P> . Rolling Wave Schedule

» SEE ATTACHED



